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Attachment #1
Meeting Summary and Summary of Commitments and Agreements

200-BP-1 Unit Managers Meeting
November 14, 1990

Action Item Status

Regarding Action Item #2BP1.38, Mark Buckmaster indicated that WHC
technical people aren’t available for a meeting the first week in
December. Ward Staubitz proposed alternate dates of December 12 or 13,
Mr. Buckmaster suggested that Action Item 2BP1.40 could be handled at the
same time.

Work Plan Changes

A. WHC will change well designation Nos. 31,32,33 to 38,39,40; the
originally assigned numbers referred to other wells.

B. The location of well #39 was moved 50 feet west of the flush tank to
avoid overhead power lines.

Groundwater Well Installation Status
A handout on the status of ground water well installation was presented

(See Attachement 5). Mr. Buckmaster (WHC) stated that a drilling rate of
b feet per day was expected in a rad zone such as they are currently
working in. They are currently under level C protection, and drilling
conditions are very dry and rocky.

Well Remediation Status and Priorities :
A handout on well remediation activities was presented (see Attachment
6).

FY 91 Work Scope and Delayed Work Scope

Handouts on the work scope, delayed work scope and work schedule were
distributed (see Attachment 7). The reduced or delayed work scope was
discussed. Doug Sherwood indicated that EPA does not concur with the
priorities or slippage in milestones, as documented in their letter of
November 7. He stated that the delay is due to not completing the work
scheduled for FY 1990. Bob Stewart (DOE) stated for the record that the
work reduction is due to funding limitations. Rich Carlson (WHC) stated
that the work scheduled for FY 90 was not completed due to 3 months
downtime for a DOE audit. He further stated that they would be on
schedule if full funding had been available. Doug Sherwood stated that
it was not relayed to the EPA that field drilling and collection of
source samples would not be started on November 1.




Attachment #2
Agenda
200-BP-1 Unit Managers Meeting
November 14, 1990

Introduction:
Status:

Action Items

Work Plan

0 Well Number Changes

0 Well Location Changes

Remedial Investigation

o  Groundwater Well Construction

0 Groundwater Well Remediation

FY 91 Schedule

Issues:
Other Topics:

Agreements and Commitments




Attachment #3
Attendance List

200-BP-1 Operable Unit Managers Meeting
November 14, 1990

NAME

ORG. 0.U, Role

PHONE

Allender, Chip

Hildebrand, R.D.
Stewart, Bob

Cline, Chuck
Cross, Steve
Goldstein, Larry
Osweiler, Mike
Sherwood, Doug
Staubitz, Ward

Lacombe, Donna
Shuster, Jerry

Fassett, Doug
Fryer, Bill
King, Joe

Patterson, Jim

Brown & Cald. Ecology Contrt.

DOE-RL EOB

DOE-RL Unit Manager

Ecology GeohydroTogy.

Ecology CERCLA Unit

Ecology Unit Manager

Ecology 0-BR~1—Courd:
LAy U(p\-‘-

EPA Unit Manager

USGS EPA Support

PRC EPA Support

PRC . EPA Support

SWEC GSSC

SWEC DOE Support

SWEC GSSC

WHC ER Program

503-244-7005

509-376-7287
509-376-6192

206-438-7556
206-459-6675
206-438-7018
206-438-7016
509-376-9529
206-593-6510

206-624-2692
206-624-2692

509-376-3136
509-376-3136
509-376-9707

509-376-0568
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Attachment #4

Commitments/Agreements Status List

200-BP-1 Operable Unit
November 14, 1990

Item No. Action Status
2BP1.38: Determine the USGS position on the Open
feasibility of performing geophysical Ward Staubitz (USGS)
Togging through cased wells. Action: Ward still questions
Staubitz for EPA (7/18/90, BP1.UMM) whether qualitative
Togs are defensible.
A meeting was
scheduled for 11/5-
11/6/90 to resolve
this issue. The
meeting has been
rescheduled for Dec.
(11/4/90)
2BP1.40 Status what the current logging capability Open
is and how and when personnel will be
mobilized. Action: Rich Carlson (9/20/90)
2BP1.42 Provide EPA and Ecology with the proposal Open

for the work scope remediatien~_Action:

Julie Erikson (10/16/90, BP1.UMM)™ redmsson.
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Attachment #5

200-BP-1 Groundwater Well
Installation, Task &
Status, November 13, 1990

Status

699-48-50
699-49-57(B)
699-50-53(B)

699-52-54
699-52-57

699-55-55

299-E33-40

299-E33-38

299-E33-39

Well completion activities
are complete with the exception
of posts and pads.

Drilling activities are complete.
Temporary screens have been installed
for aquifer testing.

Drilling depth - 280 ft. Apparently the
borehole has drilled into an erosional
window in the Elephant Mountain Basalt.
Total Depth is estimated between

300-350 ft.

Driiling depth - 10 ft.
No contamination found to date.

Scheduled to begin drilling 11/26/90.

Drilling activities will be initiated
when the rig at 55-55 becomes available.
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Attachment #6

200-BP-1 Well Remediation

Status

0

0

Final sign-off of the Fitness-For-Use Check List should be completed by
the Geoscience Group this week.

Field work should begin next week.

Well Priorities

o

Screen intervals will be modified.
Well screen intervals should be completed by December 31, 1990.

Post and pads will be installed on Webster completion wells.
Surface annular seals - 200 Area

Surface annuiar seals - 600 Area



Attachment #7

200-BP-1
FY 91
Work Scope

Task

Title

Comments

10

11

12

Project Management

Source Sampling and
Analysis

Vadose Zone Sampling
and Analysis

Instailation of
Monitoring well

Groundwater Sampling

Column Leach Test

Hydraulic Pump Tests

Sorption Test

Reduced scope-3 boreholes instead
of 28. °

Drill, log and sample 3 crib
boreholes.

Complete installation of 9
groundwater monitoring wells.

Complete 3 quarters groundwater
well sampling. Conduct well
remediation activities.

Reduce Scope - 4 columns, 2 each
from 2 boreholes.

Reduced scope - 3 pump tests
instead of the proposed 20.

In addition, the 200-BP-1 Phase I Feasibility Study will continue on a reduced

scope.
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Task

200-BP-1
FY o1
Delayed Work Scope

Title

13
14

Surface and Near Surface Soil
Sampling and Analysis

Baseline Risk Assessment

Evaluation and Reporting
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